



Office Locations

ALASKA

Anchorage
Juneau
Fairbanks
Ketchikan
Kodiak
Palmer

ARIZONA

Tempe
Tucson

COLORADO

Golden
Montrose

MONTANA

Billings
Bozeman
Butte
Great Falls
Helena
Miles City

OREGON

Bend
Portland

WASHINGTON

Redmond
Seattle

WYOMING

Gillette
Lander
Laramie
Sheridan

Engineering Services Work Completed for CCCD

October 1, 2017 through October 28, 2017

DOWL provides services for specific phases of work based on requests from the District Board or Sexton and as approved by executed Task Orders by the Board. The following phases are active with the following work completed during the period:

Phase 0010: Administration and Special Requests

- Monthly invoicing and report to board at October meeting
- Review potential warranty issues with Sexton and contractor for Gardens project
- Updates and revisions to CAD files and base mapping

The following phases are complete or had no activity this period:

Phase 0020: Well No. 5 Completion and Waterline

Phase 0030: Mt. Nebo Stormwater

Phase 0040: Mt. Nebo Planning

Phase 0050: Mt. Pisgah Water Storage Tank Project

Phase 0060: Mt. Pisgah Boundary Survey

Phase 0070: 2012 Paving Projects

Phase 0080: West Entrance Improvements

Phase 0090: Well No. 4 Re-Drill

Phase 0100: Site Tasks for Cremation Garden and Children's Garden (Site Survey, Mapping, Geotechnical)

Gardens Construction Administration

Mt Nebo Pre Planning Services

Mt Nebo Land Use Master Plan

- Weekly meetings and coordination with CPRA and Sexton on overall facility plans
- Preparation for and participation in public meeting
- Ongoing work on conceptual design