



**Office Locations**

**ALASKA**

- Anchorage
- Juneau
- Fairbanks
- Kodiak
- Palmer

**ARIZONA**

- Tempe

**COLORADO**

- Denver
- Montrose

**MONTANA**

- Billings
- Bozeman
- Butte
- Great Falls
- Helena

**OREGON**

- Bend
- Portland
- Lake Oswego
- Medford
- Salem
- Eugene

**WASHINGTON**

- Redmond
- Seattle
- Vancouver

**WYOMING**

- Gillette
- Lander
- Laramie
- Sheridan

**Engineering Services Work Completed for CCCD**

August 23, 2020 through September 26, 2020

DOWL provides services for specific work based on requests from the District Board or Sexton and as approved by executed Task Orders by the Board. The following tasks are active with the following work completed during the period:

**Task Order No. 1: Administration and Special Requests**

- Monthly invoicing and report
- Attend monthly board meeting
- Coordinate with Sexton on LED sign

**Task Order No. 2: Mt Nebo Water Supply Development**

- Coordination with Sexton and Weston on well items
- Research, meetings and coordination on unknown oil and gas lines in easements and parcel

**Task Order No. 3: 2019 Mt Pisgah Remodel, Roofing and Addition**

- (no activity this period)

**Task Order No. 4: Mt Nebo Well Site and Access Road**

- Project coordination
- Construction meetings with owner and contractor
- Construction administration including submittal review and contracting
- Field observation