



Office Locations

ALASKA

Anchorage
Juneau
Fairbanks

ARIZONA

Tempe

MONTANA

Billings
Bozeman
Helena

NEVADA

Elko
Reno

OREGON

Bend
Portland
Lake Oswego
Medford
Salem
Eugene

WASHINGTON

Redmond
Vancouver

WYOMING

Sheridan

Engineering Services Work Completed for CCCD

June 26, 2022 through July 23, 2022

DOWL provides services for specific work based on requests from the District Board or Superintendent and as approved by executed Task Orders by the Board. The following tasks are active with the following work completed during the period:

Task Order No. 1: Administration and Special Requests

- Attend monthly board meeting and invoicing

Task Order No. 2: Mt Nebo Water Supply Development

- (no activity this period)

Task Order No. 3: 2019 Mt Pisgah Remodel, Roofing and Addition

- (no activity this period)

Task Order No. 4: Mt Nebo Well Site and Access Road

- (no activity this period)

Task Order No. 5: Mt Nebo Drainage Improvements Project

- Began final design work on plans and specifications