



Office Locations

ALASKA

Anchorage
Juneau
Fairbanks

ARIZONA

Phoenix

MONTANA

Billings
Bozeman
Helena

NEVADA

Elko
Reno

OREGON

Bend
Portland
Lake Oswego
Medford
Salem
Eugene

WASHINGTON

Bellevue
Vancouver

WYOMING

Sheridan

Engineering Services Work Completed for CCCD

February 22, 2026 through March 28, 2026

DOWL provides services for specific work based on requests from the District Board or Superintendent and as approved by executed Task Orders by the Board. The following tasks are active with the following work completed during the period:

Task Order No. 1: Administration and Special Requests

- Attend monthly board meeting and prepare invoices. Ongoing work on Mt Pisgah replats with surveyor. Ongoing discussion and correspondence with superintendent and Forsgren on Mt Nebo water rights. Begin scoping and coordination on Nebo projects for 2026-2027.

Task Order No. 2: Mt Nebo Water Supply Development

- (no activity this period)

Task Order No. 3: 2019 Mt Pisgah Remodel, Roofing and Addition

- (no activity this period)

Task Order No. 4: Mt Nebo Well Site and Access Road

- (no activity this period)

Task Order No. 5: Mt Nebo Drainage Improvements Project

- (no activity this period)

Task Order No. 6: Mt Nebo Worcester Well Completion

- (no activity this period)

Task Order No. 7: CCCD Control Buildings 2023

- (no activity this period)

Task Order No. 8: CCCD Wright Cemetery Improvements

- Site visit, correspondence with CPRA and contractor work on record drawings, review punch list.